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Contract ID:  6626X1 Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID:  6626X1 Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0006 Pay Period End Date: 10.29.2016 Est Number: 0006 Pay Period End Date: 10.29.2016
Contract Location: Total to Date  Prev to Date This Estimate
BIG SPRINGS LINK Estimate Type: PROG Current Contract Amt Total Earnings $1,092,879.37  $1,044,207.98 $48,671.39
$1,242,327.48 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $1,092,879.37  $1,044,207.98 $48,671.39
ontractor: Date Let 04142016 $1.239 702.48 Retainage $.00 $.00 $.00
SIMON CONTRACTORS INC. a ed Z' Bl Escrow Amount $.00 $.00 $.00
PO BOX 149 _ Datf; Awar ed : g:zg-zgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .09. .
: 88% Net Earnings  $1,092,879.37  $1,044,207.98 $48,671.39
Date Notice for Work to )
Begin:  08.08.2016 % Time Comp
CHEYENNE WY 82003-0149 gin: e 104% Liquidated Damages -$3,306.00 $.00 -$3,306.00
Date Work Actually Began: 08.08.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(307)635-9005 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: J. $.00 $.00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DEUEL ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61626 001 M-L25B(1004) L25B 0.450 1.150 BRBIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$3,306.00 $.00 -$3,306.00
Payment  $1,089,573.37 $1,044,207.98 $45,365.39
Project Manager District Engineer
Pedersen, Troy 10.31.2016 Craig, Cameron 10.31.2016
Construction Engineer Controller
Legg, Lorraine 11.01.2016 Burling, Laurie 11.02.2016
Controller
Burling, Laurie 11.02.2016
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Contract ID:  6626X1 Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID:  6626X1 Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0006 Pay Period End Date: 10.29.2016 Est Number: 0006 Pay Period End Date: 10.29.2016
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 13+13.00 1-35'-6" & 2-3 0007 0007 6007.12 500.00 350.000 175,000.00
0001 0001 0030.60 4,000.00 1.000 4,000.00 CONCRETE BRIDGE DECK REPAIR SY 350.000 175,000.00
MOBILIZATION LS 1.000 4,000.00 175.887 87,943.50
1.000 4,000.00 0.000 0.00
0.000 0.00 0008 0008 6131.23 3.00 6,900.000 20,700.00
0002 0002 6007.12 500.00 76.000 38,000.00 PENETRATING CONCRETE SEALER SF 6,900.000 20,700.00
CONCRETE BRIDGE DECK REPAIR 53 76.000 38,000.00 6,489.956 19,469.87
22.986 11,493.00 6,489.956 19,469.87
0.000 0.00 0009 0009 6617.25 1,300.00 32.000 41,600.00
0003 0003 6131.23 3.00 1,870.000 5,610.00 CONCRETE REPAIR SF 32.000 41,600.00
PENETRATING CONCRETE SEALER SF 1,870.000 5,610.00 67.992 88,389.60
1,781.046 5,343.14 0.000 0.00
1,781.046 534314 GROUP 6A BRIDGE AT STA. 21+99.83 2-70"-2", 2-6 Contracted 269,627.00
4001 4001 0030.01 2,625.00 0.000 0.00 Current 269,627.00
ADDITIONAL MOBILIZATION LS 1.000 2,625.00 In place 225,042.97
Extra Setup for Temporary Lighting System - Group 1.000 2,625.00 This Estimate 23,709.87
6 0.000 0.00 GROUP 9 BITUMINOUS
GROUP 6 BRIDGE AT STA. 13+13.00 1-35'-6" & 2-3 Contracted 47,610.00 0010 0010 0002.55 20.00 74.000 1,480.00
Current 50,235.00 OVERLAY BROKEN LINES STA 74.000 1,480.00
In place 23,461.14 61.730 1,234.60
This Estimate 5,343.14 0.000 0.00
GROUP 6A BRIDGE AT STA. 21+99.83 2-70'-2", 2-6 0011 0011 0002.60 20.00 148.000 2,960.00
0004 0004 0030.60 25,000.00 1.000 25,000.00 OVERLAY SOLID LINES STA 148.000 2,960.00
MOBILIZATION LS 1.000 25,000.00 123.460 2,469.20
1.000 25,000.00 0.000 0.00
0.000 0.00 0012 0012 0030.90 42,000.00 1.000 42,000.00
0005 0005 6004.48 800.00 5.300 4,240.00 MOBILIZATION LS 1.000 42,000.00
BRIDGE JOINT NOSING CF 5.300 4,240.00 1.000 42,000.00
5.300 4,240.00 0.000 0.00
5.300 4,240.00 0013 0013 6030.16 25.00 2,200.000 55,000.00
0006 0006 6005.31 90.00 34.300 3,087.00 BRIDGE DECK PREPARATION SY 2,200.000 55,000.00
PREFORMED SILICONE JOINT, TYPE A LF 34.300 3,087.00 2,128.880 53,222.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID:  6626X1 Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID:  6626X1 Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0006 Pay Period End Date: 10.29.2016 Est Number: 0006 Pay Period End Date: 10.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0014 0014 6133.01 38.00 2,200.000 83,600.00 0023 0023 9005.75 100.00 1,420.000 142,000.00
MEMBRANE WATERPROOFING TYPE A sy 2,200.000 83,600.00 ASPHALTIC CONCRETE, TYPE SPR TON 1,420.000 142,000.00
2,128.889 80,897.78 1,608.500 160,850.00
0.000 0.00 -40.360 -4,036.00
0015 0015 7018.01 40.00 400.000 16,000.00 0024 0024 9010.50 140.00 100.000 14,000.00
RESET GUARDRAIL LF 400.000 16,000.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 14,000.00
0.000 0.00 SPR 50.360 7,050.40
0.000 0.00 40.360 5,650.40
0016 0016 7025.48 85.00 24.000 2,040.00 0025 0025 9021.13 600.00 51.680 31,008.00
GUARDRAIL POSTS EACH 24.000 2,040.00 PERFORMANCE GRADED BINDER (64-34) TON 51.680 31,008.00
0.000 0.00 65.567 39,340.20
0.000 0.00 0.000 0.00
0017 0017 7025.50 25.00 40.000 1,000.00 0026 0026 9053.00 3.00 1,920.000 5,760.00
OFFSET BLOCK EACH 40.000 1,000.00 TACK COAT GAL 1,920.000 5,760.00
0.000 0.00 1,400.000 4,200.00
0.000 0.00 800.000 2,400.00
0018 0018 7520.00 685.00 4.000 2,740.00 0027 0027 9179.23 120.00 38.304 4,596.48
ARROW, PREFORMED PAVEMENT MARKING EACH 4.000 2,740.00 COLD MILLING, CLASS 3 STA 38.304 4,596.48
0.000 0.00 34.817 4,178.04
0.000 0.00 0.000 0.00
0019 0019 7521.04 2.65 1,250.000 3,31250 0028 0028 9179.80 1,000.00 1.000 1,000.00
4" WHITE PREFORMED PAVEMENT MARKING LF 1,250.000 3,31250 MILLING CONCRETE FOR INLAYS EACH 1.000 1,000.00
0.000 0.00 1.000 1,000.00
0.000 0.00 0.000 0.00
0020 0020 7521.24 32.00 75.000 2,400.00 0029 0029 9300.38 1.00 2,584.000 2,584.00
24" WHITE PREFORMED PAVEMENT MARKING LF 75.000 2,400.00 RAP INCENTIVE PAYMENT EACH 2,584.000 2,584.00
0.000 0.00 6,216.980 6,216.98
0.000 0.00 6,216.980 6,216.98
0021 0021 7530.44 1,450.00 2.000 2,900.00 0030 0030 9300.50 5,000.00 1.000 5,000.00
RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,900.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,000.00
PAVEMENT MARKING 0.000 0.00 1.000 5,000.00
0.000 0.00 1.000 5,000.00
0022 0022 8022.20 170 1520.000 258400 Group 9 BITUMINOUS Contracted 423,964.98
HYDRATED LIME/WARM MIX ASPHALT EACH 1,520.000 2,584.00 Current 423.964.98
1,658.860 2,820.06 In place 410,479.26
0.000 0.00

This Estimate

15,231.38
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Contract ID:  6626X1 Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID:  6626X1 Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0006 Pay Period End Date: 10.29.2016 Est Number: 0006 Pay Period End Date: 10.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0039 0039 0003.10 700.00 30.000 21,000.00
0031 0031 0001.08 0.50 2,825.000 1,412.50 FLAGGING DAY 30.000 21,000.00
BARRICADE, TYPE Il BDAY 2,825.000 1,412.50 13.000 9,100.00
2,125.000 1,062.50 2.000 1,400.00
200.000 100.00 0040 0040 0003.20 600.00 15.000 9,000.00
0032 0032 0001.10 3.00 717.000 2,151.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 15.000 9,000.00
BARRICADE, TYPE IlI BDAY 717.000 2,151.00 3.500 2,100.00
618.000 1,854.00 0.000 0.00
91.000 273.00 0041 0041 0003.50 30.00 1,150.000 34,500.00
0033 0033 0001.75 2.00 210.000 420.00 CONCRETE PROTECTION BARRIER LF 1,150.000 34,500.00
TEMPORARY SIGN DAY EACH 210.000 420.00 1,125.000 33,750.00
182.000 364.00 0.000 0.00
0.000 0.00 0042 0042 0003.56 8.00 1,137.500 9,100.00
0034 0034 0001.90 1.50 4,225.000 6,337.50 RELOCATE CONCRETE PROTECTION BARRIER LF 1,137.500 9,100.00
SIGN DAY EACH 4,225.000 6,337.50 1,125.000 9,000.00
3,435.000 5,152.50 0.000 0.00
576.000 864.00 0043 0043 0003.58 2,500.00 1.000 2,500.00
0035 0035 0002.28 0.35 2,700.000 945.00 INERTIAL BARRIER SYSTEM EACH 1.000 2,500.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 2,700.000 945.00 0.000 0.00
1,764.000 617.40 0.000 0.00
0.000 0.00 0044 0044 0003.64 50.00 7.000 350.00
0036 0036 0002.30 0.40 3,000.000 1,200.00 REPLACEMENT MODULE EACH 7.000 350.00
PAVEMENT MARKING REMOVAL LF 3,000.000 1,200.00 0.000 0.00
2,746.500 1,098.60 0.000 0.00
0.000 0.00 0045 0045 0003.70 750.00 4.000 3,000.00
0037 0037 0002.44 0.40 5,500.000 2,200.00 TEMPORARY RUMBLE STRIP EACH 4.000 3,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 5,500.000 2,200.00 2.000 1,500.00
PAINT 8,675.000 3,470.00 0.000 0.00
0.000 0.00 0046 0046 0003.74 330,197.00 1.000 330,197.00
0038 0038 0002.47 0.25 2,750.000 687.50 TEMPORARY TRAFFIC SIGNAL EACH 1.000 330,197.00
TEMPORARY PAVEMENT MARKING SURFACE LF 2,750.000 687.50 1.000 330,197.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0047 0047 0005.10 125.00 76.000 9,500.00
TRAFFIC CONTROL MANAGEMENT DAY 76.000 9,500.00
68.000 8,500.00
6.000 750.00
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Contract ID:  6626X1 Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID:  6626X1 Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0006 Pay Period End Date: 10.29.2016 Est Number: 0006 Pay Period End Date: 10.29.2016
. 1. Contracted 2. Current
Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0048 0048 0010.04 8,000.00 1.000 8,000.00
FIELD OFFICE EACH 1.000 8,000.00
0.000 0.00
0.000 0.00
0049 0049 0030.00 25,000.00 1.000 25,000.00
MOBILIZATION LS 1.000 25,000.00
1.000 25,000.00
0.000 0.00
0050 0050 9110.01 150.00 50.000 7,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 7,500.00
0.000 0.00
0.000 0.00
0051 0051 9110.02 200.00 50.000 10,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 10,000.00
OPERATED 0.000 0.00
0.000 0.00
0052 0052 9110.03 120.00 50.000 6,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 6,000.00
0.000 0.00
0.000 0.00
0053 0053 9110.07 130.00 50.000 6,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 6,500.00
1.000 130.00
0.000 0.00
0054 0054 L860.50 1,000.00 1.000 1,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
CONTRACTOR COMPLIANCE 1.000 1.000.00
1.000 1,000.00
GROUP 10 GENERAL ITEMS Contracted 498,500.50
Current 498,500.50
In place 433,896.00
This Estimate 4,387.00
Totals for contract Contracted 1,239,702.48
Current 1,242,327.48
In place 1,092,879.37

This Estimate

48,671.39






